NCDO T /Syaladi=]

TTTTTTTTTTTTTTTTTT NG BRANCH

Hertford County CTP
Status Report

July 17, 2012

Study Contacts
o TPB Project Engineer: Michael Abuya; (919) 707-0990; mrabuya@ncdot.gov

o RPO Contact: Justin Oakes; (252) 974-1843; JOakes@mideastcom.org

o Division 9 Contact: Jerry Jennings, PE; (252) 482-7977; jjennings@ncdot.gov

o Local Contact: William Early; Administrator; (252) 358-7801,;
bill.early@hertfordcountync.gov

Study Schedule

Start of Study Letter.........ccooveveiiiiieececeee e July 31, 2012

FIrst CTP MEETING ..c.voviiieiiieieieeee e August 31, 2012

DeVvelop CTP VISION .....cvciiecic e October 31, 2012

Collect/Forecast SE Data..........cocvvvririniierenene e December 31, 2012

Develop Analysis TOOI ... April 30, 2013

DefiCieNCY ANAIYSIS .....ccvviiiiriiiieieee e May 31, 2013

Develop Draft CTP ..o September 30, 2013

Draft CTP to LOCalS......ccoiieeiiicieee e January 31, 2014

Local AdOPLION(S) .vevvvveveeiieeiiie et April 31, 2014

NCDOT AOPLION....ccuieiiiiecieciecee e June 30, 2014

CTP Maps Distributed ..o July 31, 2014

[DLo Y10 g 1= 01 ¥=1 £ 0] o U August 31, 2014

Study ClOSE QUL ... August 31, 2014

Recent Activities

a

Upcoming Activities
o Start of Study Letter
a First CTP Meeting

http://www.ncdot.org/doh/preconstruct/tpb/PLANNING/triad.html
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